Former Plainwell Impoundment
Time-Critical Removal Action
Weekly Construction Update
Progress Report #66

Page 1 of 9

Former Plainwell Impoundment

Time-Critical Removal Action
Weekly Construction Update

Progress Report #66—0October 6, 2008

Work Completed: September 25 - October 1, 2008

Continued removing soil and sediment from Mid-Channel Area A and Removal Area 13B.

Continued removing soil and sediment within the Phase 2 Cofferdam.

Continued post-excavation activities in Removal Area 11A.

Began post-excavation activities in Removal Area 12A.

Continued site preparation activities to facilitate removal of sediment behind the Phase 2

Cofferdam. '

Continued soil/sediment solidification activities at Staging Areas 4N and 5S.

Continued loading and transporting solidified soil/sediment material from Staging Areas 4N

and 58 to Allied Waste C&C Landfill and Ottawa County Farms Landfill.

e Began loading and transporting solidified soil/sediment TSCA material from Staging Area 5S
to EQ Wayne County Disposal Facility.

¢ Began realignment of steel sheeting in Mid-Channel A. Wing wall sections will be removed
and re-driven to encompass the northern half of the mid-channel.

e Continued operation of the WCS.

Estlmated Weekly Volume Hauled to TSCA and Non-TSCA Landflll Facmtles

Estlmated
Estimated Number of
Quantity Number of Quantity Truck Loads

. Truck Loads Non-TSCA
TSCA'-materlaI TSCA-material material Non-TS_CA
(cubic yards) material

(cubic yards) _

Date

»_WeeklyTotaI-‘ _28b o8 283% é1 :
2008 Total 12600 360 . 48860 . 1398

Project Total
to Date

15,610 1 84,875 | 2,425

Note: All values are unofficial, estimated quantities, subject to revision/verification.
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Work Planned: October 1 - October 8, 2008

Continue removing soil and sediment from Mid-Channel Area A.

Complete removing soil and sediment from Removal Area 13B.

Continue site preparation activities to facilitate removal of material behind the Phase 2
Cofferdam.

Continue removing soil and sediment within the Phase 2 Cofferdam area.

Continue post-excavation activities in Removal Areas 11A and 12A.

Continue soil/sediment solidification activities at Staging Areas 4N and 5S.

Continue loading and transporting solidified soil/sediment material from Staging Areas 4N
and 5S to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.

Continue loading and transporting solidified soil/sediment TSCA material from Staging Area
5S to EQ Wayne County Disposal Facility.

Complete the installation of a resuspension control system for the northern half of Mid-
Channel A and Removal Area 13A.

Continue operation of the WCS.

ARCA Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Removal Progress
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Week End Date

Notes:
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to
develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to
account for additional material that could be removed as a result of over-excavation and additional removal in response to
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07
Plainwell TCRA Construction Schedule.

AR ADl Kalamazoo River Study Group
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Removal Progress
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Health & Safety Update

e 5 Loss Prevention Observations (LPOs) were completed during this period.
A total of 225 LPOs have been completed for the project to date.

Weather Summary

¢ River elevations have returned to normal operating levels.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No[] Yes X
Exceedances? NA[] No[X] Yes[] Ifyes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 0 gallons (Staging Area 4N) and 41,017 gallons (Staging Area 5S)
Testing Performed this Week? No []  Yes [X
Exceedances? N/A [ No [X] Yes [ ] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No[] Yes[X in Removal Area 13B
Cleanup Standard Achieved? N/A[] Yes®X No[] If no, explain:

Issues Encountered/Solutions Advanced

e None.

™ ARCADIS Kalamazoo River Study Group
ety Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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. N ‘Equipment . . 9/25/03#}; 9/26/08 . 9/27/08 . 9/_2;/0; . 9/,29/08'-'{-_" 9/30/08 - 10/1/08
Komatsu PC-300 Excavator 4 4 4 4 4 4 4
Komatsu PC-300 HD Long Reach "2 2 2 2 2 2 2
Komatsu PC-200 Excavator 1 1 1 1 1 1 1
John Deere JD-50 Mini-Excavator 1 1 1 1 1 1 1
John Deere JD-450 Dozer 1 1 1 1 1 1 1
John Deere JD-700 Dozer - - - - - - -
Komatsu D37 Dozer 1 1 1 1 1 1
Komatsu D61 Dozer 1 1 1 1 1 1 1
Komatsu D65 Dozer - - - - - - -
Volvo P-180 Loader 1 1 1 1 1 1 1
Komatsu 380 loader 1 1 1 1 1 1 1
CAT 328 Loader (King) 1 1 1 1 1 1 1
FAVCO 40-ton Crane 1 1 1 1 1 1 1
40’ Self Propelled Work Barge 1 1 1 1 1 1 1
American 80-ton Crane (King) 1 1 1 1 1 - -
2,000 Gallon Water Truck 1 1. 1 1 1 1 1
Smooth Drum Roller 1 1 1 1 1 1 1
John Deere Skidsteer 1 1 1 1 1 1 1
Vermeer Chipper - - - - - - -
Komatsu 400 Articulating Dum
Tk g Lump 2 2 2 2 2 2 2

ARCADIS
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- Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation 9/25/08 9/26/08 9/27/08 9/28/08 9/29/08 9/30/08 10/1/08

Terra Contracting Staff 20 20 15 20 20 20
Jim Saric/lUSEPA
Michael Berkoff/lUSEPA
Steven Ells/USEPA
Mike Ribordy/USEPA OSC X
Karl Gustavson/US ARMY ERDC
Paul BucholtzZMDEQ

John Bradley/MDEQ

Judith Gapp/MDEQ

Todd Goeks/NOAA

John Lerg/MDNR

Sharon Hanshue/MDNR

Chris Frieburger/MDNR

Weston Contractors X X X X X
CDM Contractors X X X
Chase Fortenberry/KRSG
Mark Brown/KRSG

Paul Monteny/KRSG

Eric Schmidt/KRSG

Mark Stevenson/ARCADIS X
Steve Garbaciak/ARCADIS X
Mike Erickson/ARCADIS .
Scott Harcus/ARCADIS X X X
Steve Montagna/ARCADIS X
Matt Bowman/ARCADIS
EJ Suardini/ARCADIS X X
Mike Kohagen/ARCADIS
Michelle Rumler/ARCADIS
Joe Willoughby/ARCADIS

Ben Lawrence/ARCADIS
Jamie Beaver/ARCADIS
Adam Chwalibog/ARCADIS
Nick Harmer/ARCADIS

Other Subcontractors (Specify)
King Co. 4 4 4 4 4 4
JF New

x

x

x
XXX [X]|X
XX | X [X|X
XX X[ XX

XX | X ([X

Q ARC ADI S Kalamazoo River Study Group
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Photos from September 25 - October 1, 2008

oading solidified material forrasortation and Itallln a teéry bridge to facilitate rebval of
disposal at Staging Area 5S. sediment within the Phase 2 Cofferdam area.

Rmoving soil and sediment within the Phase 2 | Installing topsoil in Removal Area 12A.
Cofferdam area.

AR ADl Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Infrastructure, environment, facilities
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Targeted Removal Areas — Former Plainwell Impoundment
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Additional planting in ‘Removal and Replanting Complete’ areas may be necessary in 2008.

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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